STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 2
CONTRACT CHANGE ORDER Change Requested by:  Engineer
cco: 77 Suppl. No. 1 Contract No. 04 —0120F4 FED. AID LOC.:

To:

Road SF-80-13.2/13.9
AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE »

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

This supplemental change order provides additional funds for Quality Assurance (QA) improvements for the Orthotropic
Box Girder (OBG), and Tower assemblies. Funds are also provided for electronic version of QA database and other
related work.

Extra Work at Unit Price:

Provide additional funds for the continued implementation of the Quality Assurance improvements. The
following mutually agreed, all-inclusive monthly unit rates include straight time and overtime and constitute full
compensation for the work, including all markups. The all-inclusive mutually agreed monthly unit rate will be paid

for all staff that work 50% or more of the calendar da
unit prices are based on an exchange rate of 6.800
exchange rates that vary by less than 0.300 RMB/U
Should the exchange rate vary by more than 0.300
or decrease, will be made at the end of the complet
based on the variations between 6.800 RMB/USD

ys and are dedicated to the extra work described. The agreed
RMB/USD. No adjustment in compensation will be made for
SD, i.e., between 6.500 RMB/USD and 7.100 RMB/USD.
RMB/USD, a lump sum adjustment in compensation, increase
ion of the work described in this CCO. The adjustment will be
and the actual exchange rate paid in excess of 0.300 RMB/USD.

Agreed Converted Estimate
Description Monthly_ Monthly_Unlt d Man- Estimated
Unit Rate in Rate in p— Total
RMB's usD
1. Data Processing & Input by Local Consultants 46,152 $6,787 240 31,628,880
2. Data Processing & Input by Fabricator (ZPMC) 31,198 $4,588 407 $1,867,316
3. Data Collection & Green Tagging Inspectors 62,662 $9,215 338 $3,114,670
4. Contractor Inspectors and Oversight Personnel NA $16,937 70 $1,185,590
Total Estimated Cost of Extra Work at Unit Price $7,796,456

The Contractor must submit a monthly log of the additional labor force dedicated for the implementation of this
contract change order. The log shall include the individual's name, labor description category, and days worked. A
representative of the Contractor and a representative of the Department shall sign the monthly log prior to submittal

for payment. This extra work will be reevaluated with issuance of a supplemental change order at the Contractor or
Departments request.

Estimated Cost of Extra Work at Unit Price ................. $7,796,456.00
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Adjustment of Compensation at Lump Sum:

The Contractor shall provide supervision, office space, and supplies required to fully support the extra work
being performed at unit price in this change order. This lump sum payment provides full compensation for all
support regardless of the ultimate duration of the work, including future supplemental Contract Change Orders,
required to complete QA improvements in this change order.

If the Contractor fails to complete any of the work required by this section, the Engineer shall make an
adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed. Adjustments in compensation for QA Database
will not be made for any increased or decreased work ordered by the Engineer in furnishing support for the QA
Database.

The agreed lump sum price paid shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved.

For this work, the Contractor will be paid the agreed lump sum of $202,421.00, this sum constitutes full
compensation, including markups, for this change.

Cost of Adjustment of Compensation at Lump Sum....................... $202,421.00

Extra Work at Force Account:

Provide software and data, used and generated by this change, and additional support as directed by the
Engineer. Additional work will include, but will not be limited to the following:

1. All data in a read only format.
2. Database software with full front-end capable of printing data with no restrictions, unlimited time, and
a lifetime license.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the
provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account
Payment” of the Special Provisions.

Estimated Cost of Extra Work at Force Account....................... $100,000.00
Estimated Cost: Increase [X] Decrease [ | $8,098,877.00
By reason of tpis\order the time of completion will be adjusted as follows: 0 days
Submittedby | __—
Signature /K ’ Resident Engineer
i1 5 : Darryl Schram for Gary Pursell, Sup.T.E. Date Z| M1 | 3%
Approval Régemmendediby ™\ s :
Signature A Supervising Transportation Engineer
Gary Pursell, Sup.T.E. Date j\/// 0?
[ [}

gnginfe;App/;ﬂW e L T :
ignaturi rincipal Transportation Engineer
///WMW‘ Peter Siegenthaler, Prin.T.E. Date Lg//Ziljﬂ

We the u'nderETgned co;g?%r, have given careful consideration to the change proposed and agree, if this proposal is approved, that we Wil p?ef(tide all
equipment, furnish the erials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptanceby A /\ . ,
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